COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/08/2005

ESTIMATE SUMMARY 11:16:06
CONTID: C14322 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14322-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 45.0 DAYS TIME ALLOW: 56 WORK DAYS
I-25 HOT LANES PERCENT TIME: 80.36 ORIG TIME ALLOW: 56 WORK DAYS
PROJECT NO: IM 0253-180
I-25 HOT LANES
NAME OF ROAD: I-25, US 36
PROJECT COUNTIES: ADAMS, REGION 6 DENVER
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 12/08/2005 DATE TIME STARTED 07/11/2005
6435 W. 55TH AVENUE DATE LET 04/21/2005 DATE WORK BEGAN 07/11/2005
DATE AWARDED 05/11/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/25/2005 DATE ACCEPTED
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 07/11/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 710,373.94 PARTICIPATING $ 401,337.00 $ 203,657.60
AWARD PROJECT AMT: $ 565,119.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 56.50% TOTAL EARNINGS 401,337.00 203,657.60
FUNDS AVAILABLE: $ 309,036.94 STOCKPILED MATERIALS 3,547.00 -35,285.30
GROSS EARNINGS 404,884.00 168,372.30
TOTAL CLAIMS: $ 0.00 RETATINAGE -8,476.80 -2,675.12
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 396,407.20 165,697.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 396,407.20 165,697.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 165,697.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14322-BID ESTIMATE RUN 12/08/2005
PROJECT: IM 0253-180 ESTIMATE NO: 0003 11:16:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS

0005 202-00203 *REMOVAL OF CURB AND GUTTER 13.000 13.000
LF 0.000 0.00
20.00000 13.000 260.00
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 2,830.000 2,007.000
SF 823.000 1,399.10
1.70000 2,830.000 4,811.00
0015 202-00750 REMOVAL OF LUMINAIRE 4.000 1.000
EACH 3.000 1,095.00
365.00000 4.000 1,460.00
0020 202-00805  REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0025 202-00810 REMOVAL OF GROUND SIGN 7.000 4.000
EACH 0.000 0.00
20.00000 4.000 80.00
0030 202-00815 REMOVAL OF SIGN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
213.00000 0.000 0.00
0035 202-00821 REMOVAL OF SIGN PANEL 89.000 51.000
EACH 11.000 4,752.00
432.00000 62.000 26,784.00
0040 202-00895 *REMOVAL OF IMPACT ATTENUATOR 1.000 1.000
EACH 0.000 0.00
1,140.00000 1.000 1,140.00
0045 202-00900 REMOVAL OF CONCRETE FOOTING 1.000 1.000
EACH 0.000 0.00
522.00000 1.000 522.00
0050 203-01597 *POTHOLING 40.000 30.000
HOUR 0.000 0.00
162.00000 30.000 4,860.00
0055 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00

260.00000 0.000 0.00
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PCN: 14322-BID ESTIMATE RUN 12/08/2005
PROJECT: IM 0253-180 ESTIMATE NO: 0003 11:16:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS
0060 208-00050 STORM DRAIN INLET PROTECTION 5.000 5.000
EACH 0.000 0.00
65.00000 5.000 325.00
0065 208-00205 EROSION CONTROL SUPERVISOR 10.000 0.000
HOUR 0.000 0.00
79.00000 0.000 0.00
0070 210-00815 RESET SIGN PANEL 4.000 1.000
EACH 2.000 168.00
84.00000 3.000 252.00
0075 210-02800 *RELAY SIDEWALK 2.000 2.000
SY 0.000 0.00
59.00000 2.000 118.00
0080 210-04025 MODIFY STRUCTURE 1.000 0.000
EACH 1.000 546.00
546.00000 1.000 546.00
0085 608-00000 *CONCRETE SIDEWALK 41.000 41.000
SY 0.000 0.00
46.00000 41.000 1,886.00
0090 609-21900 *CURB AND GUTTER TYPE 2 SPECIAL 13.000 13.000
LF 0.000 0.00
72.00000 13.000 936.00
0095 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 549.000 549.000
LF 0.000 0.00
19.00000 549.000 10,431.00
0100 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 727.000 727.000
LF 0.000 0.00
26.00000 727.000 18,902.00
0105 613-07000 PULL BOX (SPECIAL) 11.000 11.000
EACH 0.000 0.00
587.00000 11.000 6,457.00
0110 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
3,490.00000 0.000 0.00
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PCN: 14322-BID ESTIMATE RUN 12/08/2005
PROJECT: IM 0253-180 ESTIMATE NO: 0003 11:16:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS

0115 613-16000 LUMINAIRE (SPECIAL) 4.000 0.000
EACH 4.000 5,816.00
1,454.00000 4.000 5,816.00
0120 613-32300 LIGHT STANDARD STEEL (30 FOOT) 1.000 0.000
EACH 0.000 0.00
4,265.00000 0.000 0.00
0120 MATERIAL ALLOWANCE LIGHT STD STEEL 30FT 1.000
EACH 0.000 0.00
3,547.00000 1.000 3,547.00
0125 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) TOP DOWN 7.000 2.000
CONVERSION
EACH 5.000 7,525.00
1,505.00000 7.000 10,535.00
0130 614-00011 SIGN PANEL (CLASS I) 40.000 19.000
SF 7.000 147.00
21.00000 26.000 546.00
0135 614-00012 SIGN PANEL (CLASS II) 1,300.000 491.000
SF 420.000 10,500.00
25.00000 911.000 22,775.00
0140 614-00013 SIGN PANEL (CLASS III) 1,113.000 644.000
SF 469.000 15,946.00
34.00000 1,113.000 37,842.00
0145 614-00040 *SIGN POST (SPECIAL) 40.000 0.000
LF 40.000 16,000.00
400.00000 40.000 16,000.00
0150 614-00200 STEEL SIGN POST (U-2) 39.000 39.000
LF 0.000 0.00
8.00000 39.000 312.00
0155 614-00510 STEEL SIGN POST (S 5X10) 28.000 28.000
LF 0.000 0.00
55.00000 28.000 1,540.00
0160 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 107.000 107.000
LF 0.000 0.00

58.00000 107.000 6,206.00
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PCN: 14322-BID ESTIMATE RUN 12/08/2005
PROJECT: IM 0253-180 ESTIMATE NO: 0003 11:16:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS

0165 614-10400  SIGN BRIDGE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
28,100.00000 1.000 28,100.00
0170 614-70117  PEDESTRIAN SIGNAL FACE (16) 6.000 0.000
EACH 6.000 4,710.00
785.00000 6.000 4,710.00
0175 614-70336  TRAFFIC SIGNAL FACE (12-12-12) 11.000 0.000
EACH 11.000 10,505.00
955.00000 11.000 10,505.00
0180 614-72740  BLANK OUT SIGN(LED) (SINGLE FACED) 3.000 0.000
EACH 0.000 0.00
20,995.00000 0.000 0.00
0185 614-72855  TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 1.000 9,830.00
9,830.00000 1.000 9,830.00
0190 614-72860  PEDESTRIAN PUSH BUTTON 6.000 0.000
EACH 6.000 882.00
147.00000 6.000 882.00
0195 614-72895  VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 3.000 0.000
EACH 3.000 18,450.00
6,150.00000 3.000 18,450.00
0200 614-81120  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-20 FOOT MAST ARM) 2.000 0.000
EACH 2.000 29,800.00
14,900.00000 2.000 29,800.00
0200 MATERIAL ALLOWANCE 2 SIGNAL LIGHT POLE STEEL 1-20 FT 2.000
EACH -2.000 -19,264.00
9,632.00000 0.000 0.00
0205 614-81130  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 0.000
EACH 1.000 15,500.00
15,500.00000 1.000 15,500.00
0205 MATERIAL ALLOWANCE SIGNAL LIGHT POLE STEEL 1-30 FT 1.000
EACH -1.000 -10,045.00

10,045.00000 0.000 0.00
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PROJECT: IM 0253-180 ESTIMATE NO: 0003 11:16:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 BID ITEMS

0210 614-85125 *IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000 1.000
EACH 0.000 0.00
21,068.00000 1.000 21,068.00
0215 614-86105 TELEMETRY (FIELD) 1.000 0.000
EACH 1.000 6,150.00
6,150.00000 1.000 6,150.00
0220 614-86239 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 1.000 0.000
(FULL-ACTUATED) NEDD 614-862XX
EACH 1.000 2,523.00
2,523.00000 1.000 2,523.00
0225 614-87028 VIDEO OPTICAL TRANSCEIVER 1.000 0.000
EACH 1.000 5,417.00
5,417.00000 1.000 5,417.00
0225 MATERIAL ALLOWANCE VIDEO OPTIC TRANSCEIVER 1.000
EACH -1.000 -3,290.00
3,290.00000 0.000 0.00
0230 614-87320 CLOSED CIRCUIT TELEVISION 1.000 0.000
EACH 0.750 7,027.50
9,370.00000 0.750 7,027.50
0235 614-87333 CLOSED CIRCUIT TELEVISION CAMERA (TRAFFIC 1.000 0.000
SURVEILLANCE)
EACH 1.000 7,180.00
7,180.00000 1.000 7,180.00
0235 MATERIAL ALLOWANCE CCTV CAMERA 1.000
EACH -1.000 -2,686.30
2,686.30000 0.000 0.00
0240 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 360.000 0.000
LF 360.000 900.00
2.50000 360.000 900.00
0245 614-87407 *FIBER OPTIC CABLE (MULTI MODE) (6 STRANDS) 360.000 0.000
LF 360.000 2,970.00
8.25000 360.000 2,970.00
0250 625-00000 *CONSTRUCTION SURVEYING 0.500 0.000
LS 0.000 0.00

6,460.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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0255 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 2,860.00
7,150.00000 1.000 7,150.00
0260 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.340
LS 0.460 2,300.00
5,000.00000 0.800 4,000.00
0265 627-00004 *EPOXY PAVEMENT MARKING 2,245.000 158.000
SF 2,087.000 4,174.00
2.00000 2,245.000 4,490.00
0270 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 212.000 0.000
SF 0.000 0.00
16.50000 0.000 0.00
0275 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 163.000 0.000
(WORD-SYMBOL)
SF 40.000 620.00
15.50000 40.000 620.00
0280 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 32.000 0.000
(XWALK-STOP
SF 0.000 0.00
13.00000 0.000 0.00
0285 630-00000 *FLAGGING 100.000 40.500
HOUR 12.000 312.00
26.00000 52.500 1,365.00
0290 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 15.000
DAY 3.000 213.00
71.00000 18.000 1,278.00
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 56.000 25.000
DAY 16.000 7,232.00
452.00000 41.000 18,532.00
0300 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 50.000 0.000
HOUR 0.000 0.00
104.00000 0.000 0.00
0305 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 4.000
EACH 0.000 0.00

42.00000 4.000 168.00
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0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 7.500
EACH 0.000 0.00
59.00000 7.500 442.50
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 0.500
EACH 0.000 0.00
71.00000 0.500 35.50
0320 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 10.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0325 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.000
TYPE)
EACH 0.000 0.00
516.00000 1.000 516.00
0330 630-80360 *DRUM CHANNELIZING DEVICE 60.000 22.500
EACH 0.000 0.00
59.00000 22.500 1,327.50
0335 630-80380 *TRAFFIC CONE 250.000 75.000
EACH 16.000 208.00
13.00000 91.000 1,183.00
0340 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
11,500.00000 0.500 5,750.00
0345 700-70002 F/A ANTICIPATED CMO 119,215.440 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70074 F/A OBTAIN POWER FROM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



COLORADO DEPARTMENT OF TRANSPORTATION

Page 9

ESTIMATE RUN 12/08/2005

ESTIMATE NO: 0003 11:16:06
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS
0365 700-70310 F/A LANDSCAPING RESTORE LANDSCAPING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0375 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 709,748.94 $ 168,372.30$ 404,259.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0380 620-00001 FIELD OFFICE (CLASS 1) 0.000 0.000
EACH 0.000 0.00
13,600.00000 0.000 0.00
0385 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
625.00000 1.000 625.00
CAT 0400 CURRENT AMT $ 625.00 $ 0.00s 625.00
PROJECT TOTAL CURRENT AMT $ 710,373.94 $ 168,372.30 % 404,884.00



